B. IN-HOUSE DESIGNER

Design Production holds kick-off
meeting with involved disciplines

varies

A

Survey Regional Office creates base plans with
existing baseline stationing, topo, ROW lines &
property lines

varies

A

Geometrics produces base plan with preliminary
design including proposed baselines, curb, slopes &
all ROW impacts from In-House disciplines

varies

A

ROWE references Geometrics' files to the ROW
sheet files on CADD

varies

A

ROWE prepares the GPPMs for the PD ROW
plans and Submits 2 sets of GPPMs to Director,
Division of ROW, for updated estimate (See
ROWM, Section 3., B.

varies

A

Civil Engineering CADD references ROW design
into the construction plan files

varies

A

ROWE develops the PD ROW plans including
preparing descriptions, Alignment Schematic Plan &
Tab Sheet & submits the Preliminary ROW
documents in accordance with the ROWM Section
3., C. & with the schedule set by the PM, to the
*MTS, Attn: Project Coordination/Funding.

l varies

Division of ROW, Technical Support reviews
Preliminary ROW Plans

l 15 working days

(Continues on Next Page)

NOTES:

*MTS = Manager, Technical
Support, Division of
ROW

ROWM = Right of Way Manual
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B.

i 15 working days

IN-HOUSE DESIGNER -- continued

ROWE revises the ROW documents as
per comments from the Division of ROW,
Technical Support

*MTS = Manager, Technical
Support, Division of ROW

varies

ROWE sends the Final ROW submission
to *MTS, Attn: Project Coordination/
Funding in accordance with the schedule
set by the Project Manager

The Final Submission
shall be submitted in
accordance with the

ROWM Section 3., D.

varies

ROWE reviews the Preliminary Design
Submission
(Construction Plans)

ROW :
changes ROWE revises ROW
needed documents and
resubmits as per the

requirements of a Final
ROW Submission

Okay varies

A

ROWE reviews the Final Design
Submission
(Construction Plans)

ROW :
changes ROWE revises ROW
needed documents and
resubmits as per the

requirements of a Final
ROW Submission

Okay varies

A

ROWE submits the ROW plans (GPPM &
ETMs) to the Engineering Documents Unit
as per the ROWM, Section 11.0, B., 3.

74



